
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:18 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 101 Date: 19-Aug-200 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 980

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Talked to Bob Brignano about access to skyway structures through the existing Maintenance Road . He
needs to work it out with MCM. Currently the establish access will be through WB 80. Met with Gary
Purcell. Darrel, Mike Forner, Raj, and Amer to discuss access. We all agreed that the access will be
through WB as access through MCM’s wok are would be a temporary solution.
·Received an email from Amer to attend the Labor Day Work Safety Orientation , which will take place
today from 8AM to 10AM at the warehouse conference room. Asked all staff that will be working Labor Day
weekend attend this meeting.
·Received Structures comments for the Dumbarton 95% plans from Hazzaa. They will continue to
examine the plans for more comments.
·Accepted invitation to go to Sacramento for Dumbarton VA Study Implementation Meeting tomorrow .
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